


V. Implementation and Monitoring

1.6.6. Implementation and Monitoring: The implementation and monitoring of the project will be carried out by the project management team, which will be responsible for the overall management of the project and for ensuring that the project is completed on time and within budget.

- **Project Management:** The project management team will be responsible for the overall management of the project and for ensuring that the project is completed on time and within budget.
- **Implementation:** The implementation phase will involve the construction of the project infrastructure, including the roads, bridges, and other facilities.
- **Monitoring:** The monitoring phase will involve the regular assessment of the project's progress and the identification of any issues or risks that may arise.

1.6.6.1. Processing of Data and Field/Kil results

1.6.6.1.1. Economic and Environmental Impacts



1.6.6.1.2. Social Impacts



VII. Schedule of Expected Outputs and Deliverables

DELIVERABLE	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Final Project Report				Complete
Impact Assessment Report			Complete	
Construction of Infrastructure	Start	Progress	Progress	Complete
Monitoring and Evaluation	Start	Progress	Progress	Complete

